

6 Month timeline May 25 – Oct 25

Doing to			
Participation	Date	Timeline journey of Co-production	Impact
Educating	May 2025	<ol style="list-style-type: none"> 1. Attend Genuine Partnerships training 2. Communication action plan 	<ul style="list-style-type: none"> • Cultural change of co-production (knowledge & accountability) • Launch & awareness of role 'Co-production Officer'
Doing for			
Participation	Date	Timeline journey of Co-production	Impact
Informing	May 2025	<ol style="list-style-type: none"> 3. Meet children and young people (CYP) & families 4. Meeting practitioners across Worcestershire County Council and NHS 	<ul style="list-style-type: none"> • Build up relationships with CYP, parents/carers, practitioners
Consulting	June, July 25	<ol style="list-style-type: none"> 5. Workshops with CYP 	<ul style="list-style-type: none"> • CYP voice to be incorporated in the revised SEND strategy
Engaging	June, July & August 25	<ol style="list-style-type: none"> 6. Attend events to network with more CYP 7. Attend summer groups to network with more CYP 8. Host event to encourage participation from more CYP 	<ul style="list-style-type: none"> • Widening networks • Showcase progress so far
Doing with			
Participation	Date	Timeline journey of Co-production	Impact
Co-designing	July & August 25	<ol style="list-style-type: none"> 9. CYP to co-design a SEND newsletter format 10. CYP to co-design logo, name and slogan for SEND Forum 11. First SEND forum meeting to take place online 	<ul style="list-style-type: none"> • Creation of SEND newsletter • CYP onboard for projects
Co-producing	August & September, October 25	<ol style="list-style-type: none"> 12. 2nd Session of Genuine Partnerships training 13. CYP to create content for newsletter bi-monthly 14. Co-creation of toolkit for schools and services (DRAFT) 15. Services to link with CYP for projects 16. SEND forum meeting to take place in person 	<ul style="list-style-type: none"> • Draft toolkit produced • Established SEND forum

6 Month timeline May 25 – Oct 25

